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APPROVING CHANGE ORDER 4 (FINAL) IN THE AMOUNT OF 
$52,221.56 WITH R.L. JONES, L.P. TO RECONCILE ACTUAL 
QUANTITIES USED IN CONNECTION WITH COMPLETION OF THE 
FAY STREETBT. JOSEPH PHASE I1 - CREIGHTON TO NEW LAREDO 
HWY PROJECT, AN AUTHORIZED 1999-2004 GENERAL 
OBLIGATION STREET IMPROVEMENT BOND AND 2003-2007 
GENERAL OBLIGATION STREET BOND FUNDED PROJECT, 
LOCATED IN DISTRICT 5. 

* * * * *  

WHEREAS, Ordinance Number 99817 passed and approved on September 30,2004 awarded a 
construction contract to R. L. Jones, L. P. in connection with the Fay StreetISt. Joseph 
Phase 11-Creighton to New Laredo Highway Project in the amount of $1,916,147.95; and 

WHEREAS, the original quantities were estimated and it is now necessary to reconcile 
quantities upon the completion of the Project; and 

WHEREAS, Change Order (4-Final) in the amount of $52,221.56 is a final comparison and 
calculation of the estimated original material quantities used by R. L. Jones, L. P. to complete 
the Project; and 

WHEREAS, approval of this Ordinance will be a continuation of City Council policy to 
complete previously approved 1999-2004 General Obligation Street Improvement 
Bond and 2003-2007 General Obligation Street funded Capital Improvement Projects; NOW 
THEREFORE; 

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO: 

SECTION 1. Change Order (4-Final) in the amount of $52,221.56 is hereby approved. The City 
Manager or her designee is hereby authorized to execute Change Order (4-Final) in the amount 
of $52,221.56 to the contract with R. L. Jones, L. P. in connection with the Fay StreetISt. Joseph 
Phase 11-Creighton to New Laredo Highway Project Project. A copy of Change Order (4-Final) 
is attached hereto and incorporated herein for all purposes as Attachment I. 

SECTION 2. The following financial adjustments are hereby approved: 
A. The budget in h n d  45099000, Project Definition 23-00873, Hoover - Nogalitos to Charlotte, 

shall be revised by decreasing WBS element 23-00873-05-03 entitled Construction Contingency, GL 
account 5201 140, by the amount of $5,374.97. 

B. The budget in fund 45099000, Project Definition 23-00873, Hoover - Nogalitos to Charlotte, 
shall be revised by decreasing WBS element 23-00873-90-03 entitled Trf Fr GO-00170-01-01-62, 
GL account 6102100, by the amount of $5,374.97. 

C.The amount of $5,374.97 is un-appropriated in fund 45979000, 1999 Street Improvements, 
WBS GO-00170-01-01-62 GL account 6102100 - Interfund Transfer out entitled Transfer to 23- 
00873-90-03. 
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D. The amount of $5,374.97 is appropriated in fund 45979000, 1999 Street Improvements, WBS 
GO-00170-01-01-75 GL account 6102100 - Interfund Transfer out entitled Transfer to 23-00966- 
90-04. The amount of $5,374.97 is authorized to be transferred to fund 45099000. 

E. The budget in fund 45099000, Project Definition 23-00966, Fay St/ St Joseph - Creighton to 
New Laredo Hwy, Part 2, shall be revised by increasing WBS element 26-00966-90-04 entitled Trf 
Fr GO-00068-01-01-99, GL account 6101 100 - Interfund Transfer In, by the amount of $5,374.97. 

F. The budget in fund 45099000, Project Definition 23-00966, Fay St/ St Joseph - Creighton to 
New Laredo Hwy, Part 2, shall be revised by decrease WBS element 23-00966-05-03 entitled 
Construction Contingency, GL account 5201 140, by the amount of $46,846.59. 

G. The amount of $52,221.56 is appropriated in Fund 45099000, General Obligation Capital 
Projects, Project Definition 23-00966, Fay St/ St Joseph - Creighton to New Laredo Hwy, Part 2, 
WBS element 23-00966-05-02-01, entitled City Construction, G/L Account 5201 140, and is 
authorized to be encumbered and made payable to R.L. Jones, L.P. for construction services. 

SECTION 3. The financial allocations in this Ordinance are subject to approval by the Director of 
Finance, City of San Antonio. The Director of Finance may, subject to concurrence by the City 
Manager, or the City Manager's designee, correct allocation to specific SAP Fund Numbers, S A P  
Project Definitions, S A P  WBS Elements, S A P  Internal Orders, S A P  Fund Centers, S A P  Cost 
Centers, S A P  Functional Areas, S A P  Funds Reservation Document Numbers, and S A P  GL 
Accounts as necessary to carry out the purpose of this Ordinance. 

SECTION 4. This Ordinance shall be effective on July 9,2006. 

PASSED AND APPROVED this the 29th day of June, 2006. 
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CITY OF SAN ANTONIO F o ~  PW-15 
PUBLIC WORKS DEPARTMENT Rev. 1/2006 
FIELD ALTERATION REQUEST RECE lVEa (Submlt 2 Originals) 

deiem including SAP Material number. Attach a revlsed plan sheel affected OT drawings.) 
Changes to tho original contract and flsld dteratlons to mflwt thm WLMM / undermnr of the actual project quatities. %e Attachment 

j i  1i. i  i7 1’ hk$’b 
WN~!..  4 i . x .  

Dale Prepare& Januaw 24,2008 Field Alteretion No. W-4 Anal Prqeci No. 

Projed Name: 
(Project Name as shown on the Work Project Authorization) 

Fay sbeet / St. Joseph, Phase ti - Crelghton to New Lamdo Hlghway 

4 
Jwtindion for Pmposed Alteralh (Desctih in detail why lhis work is to be added or deleted. Use attachments il necessary.): 
Recapltulatron d Contract 

- 
Field Alteration wlil resut in change to Contraci Coet a s  [ A] ircrease I-l-== S 52221.56 

Field Aneration will result in to conead Days 88: [ -1 increase # Days MA 

Date 
( ll reguired; i.e., City Dept.. SAWS., e@.) 

ent Hkkitgbottom. Acting COSA Cq~ital - a m  Manaw,. Date 

~ 

APPROVED BY: 

Le@& P. CeCvanteS. P.E Date Thomas G. Wendorf, P.E. (If over $2!j.O00) Date 
C i i  Engineer Director d Pubh works 

---FOR CITY USE ONLY -- I------- 

OrdlnanceRequired:[ ] Yes 1 I No [ ] FA Amount $25,000 (+ or -) [ ] Addluonal funds requlred $ 

WBS Element: 

Original Contract Amount: 3 
Previous Approved FAs: $ 

This fleld Alteratlon: $ 

Total: $ 

WBS Element: 

Construction Contingency Fund: $ 

Prevlous Approved F A  $ 

This fleld Alteratlon: $ 

Total meld Alteratlons:3 
Balance: $ 

Fund #: Ordinance #: Ordlnance Date: 

ATTACHMENT 1 
rchase Order #: 


